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ESTIMATE RUN 04/01/2015

ESTIMATE SUMMARY 20:37:31

CONTID: C19803         ESTIMATE NO: 0002 PROG 2005

PCN: 19803-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Various locations in Region 1 PERCENT TIME:

PROJECT NO: STA R100-211                  

REGION 1 ASPHALT CRACK SEAL

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

INTERSTATE SEALANT & CONCRETE, INC. PAY PERIOD ENDING 03/25/2015 DATE TIME STARTED 02/09/2015

S40 W24211 ROCKWOOD WAY DATE LET 11/20/2014 DATE WORK BEGAN 02/09/2015

 DATE AWARDED 11/20/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/07/2015 DATE ACCEPTED

WAUKESHA WI 53189     262-547-6316 DATE NOTICE TO PROCEED 02/09/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,126,105.00 PARTICIPATING $ $ 398,765.90

AWARD PROJECT AMT: 1,050,295.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,122.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.00

WORK DAYS

WORK DAYS

41.56%

658,087.30

398,765.90

398,765.90

387,642.92

$

$

$

$

468,017.70

0.00

468,017.70

0.00

468,017.70

-12,600.53

0.00

455,417.17

0.00

AMOUNT DUE 455,417.17 387,642.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 387,642.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 1

ARAPAHOE, REGION 1  

16.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 19803-BID    ESTIMATE RUN 04/01/2015

PROJECT: STA R100-211                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:37:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

130.00000

0010 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

100.00000

0015 *Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

40.000

HOUR

125.00000

0020 Hot Poured Joint and Crack Sealant 8.940

81.470

408-01000  
 

381,530.2090.410

343,803.40

195.000

TON 

4,220.00000

0025 *Mobilization 0.250

0.350

626-00000  
 

48,000.000.600

28,000.00

1.000

L S 

80,000.00000

0030 *Public Information Services 0.250

0.500

626-01000  
 

3,900.000.750

2,600.00

1.000

L S 

5,200.00000

0035 *Traffic Control Management 3.000

16.000

630-00012  
 

10,450.0019.000

8,800.00

80.000

DAY 

550.00000

0040 *Uniformed Traffic Control Coordination 1.500

3.500

630-00015  
 

500.005.000

350.00

15.000

HOUR

100.00000

0045 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

105.00000

0050 *Construction Traffic Sign (Panel Size A) 0.000

1.500

630-80341  
 

37.501.500

37.50

24.000

EACH

25.00000

0055 *Construction Traffic Sign (Panel Size B) 9.000

8.000

630-80342  
 

850.0017.000

400.00

84.000

EACH

50.00000
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PCN: 19803-BID    ESTIMATE RUN 04/01/2015

PROJECT: STA R100-211                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:37:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

60.00000

0065 *Portable Message Sign Panel 1.000

1.500

630-80355  
 

6,250.002.500

3,750.00

5.000

EACH

2,500.00000

0070 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.500

630-80358  
 

1,800.001.500

600.00

3.000

EACH

1,200.00000

0075 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

30.00000

0080 *Traffic Cone 62.500

112.500

630-80380  
 

1,750.00175.000

1,125.00

500.000

EACH

10.00000

0085 *Stackable Vertical Panels 20.000

10.000

630-80393  
 

1,500.0030.000

500.00

150.000

EACH

50.00000

0090 *Mobile Attenuator 3.000

16.000

630-85041  
 

10,450.0019.000

8,800.00

80.000

DAY 

550.00000

0095 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

64,000.000

F A 

1.00000

0100 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0105 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0110 F/A Uniformed Traffic Control Local Agency 0.000

0.000

700-70034  
 

0.000.000

0.00

2,310.000

F A 

1.00000
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PCN: 19803-BID    ESTIMATE RUN 04/01/2015

PROJECT: STA R100-211                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:37:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

CAT 467,017.70398,765.901,125,105.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0125 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 1,000.000.001,000.00CURRENT AMT0400 $ $ $

$ 468,017.70398,765.90$1,126,105.00$CURRENT AMTPROJECT TOTAL


